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MEMORANDUM 
 

TO:  Mayor Stear and Members of City Council 

 

FROM: Gordon N. Law 

  Kuna City Engineer 

 

RE:  City Construction and Planning Projects 

  October 2016 

 

DATE:  October 31, 2016 

 

 

REQUEST: FYI 

 

The city has a number of capital and planning projects budgeted for FY2016-17.  Some projects may 

ultimately affect traffic mobility or temporarily inconvenience neighborhoods and Mayor and Council may 

receive comments and questions concerning them.  Other projects are simply included for informational 

purposes.  This memo is intended to give a short review of each project. 

 

1. Ardell Pump Station – Project is to develop new irrigation pump station and pond north of Indian 

Creek.  Design proposal is before Council. 

 

2. Lake Hazel Sewer Project – Project is to commence sewer collection system to serve Mason 

Creek drainage.  Standardizing of lift station controls is complete.  Design of the up-sizing of the 

Memory Ranch Lift Station is complete.  Design of collection lines is complete and bidding is in 

progress.   

 

3. Sewer Master Plan – Proposal is to update 2005 Sewer Master Plan.  Among other items, the 

serving of new impact area lands is being addressed.  Work is in progress. 

 

4. Water Master Plan – Proposal is to update 2005 Water Master Plan.  Among other items, the 

serving of new impact area lands is being addressed.  Work is in progress. 

 

5. Irrigation Master Plan - Proposal is to update 2005 Pressure Irrigation Master Plan.  Among other 

items, the serving of new impact area lands is being addressed. Work is in progress. 

 

6. Lift Station Pump Around – Project is to install means to pump into force main when lift station is 

inoperable. 
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7. 2017 PI Trunk Project – Project is to install PI trunk lines to irrigation pump stations.  Design 

proposal is being prepared for approval.   

 

8. Subdivisions in Final Plat – Timbermist #3, Timbermist #4, Journey’s End #1, Greyhawk #5, 

Ensign, Silver Trail #2, Sailor Shores Meadows, Ardell Estates #1, Arbor Ridge #3. 

 

9. Subdivisions in Construction - Ardell Estates #1, Ensign, Arbor Ridge #3, Silver Trail #2, 

Timbermist #3, Timbermist #4, Greyhawk #5, Memory Ranch #1, Journey’s End #1, Mineral 

Springs No. 3. 

 

10. Subdivision Plans in Review – Greyhawk #6, Silver Trail #3, Arbor Ridge #4, Ridleys #2, 

Springhill #1. 

 

11. Plans Approved - Sorrell, Crimson #8, Merlin Pointe #1, Crimson Villas #2, Springhill #2, Desert 

Hawk #3. 

 

12. Orchard Sidewalk – This project provides sidewalk on the west side of Orchard Street south of 

Avalon to connect to the east Green Belt.  Project construction is in progress. 

 

13. Linder / Deer Flat Intersection – This project is intended to construct intersection improvements.  

The recommendation of ACHD and City staff is to construct an upgraded signal rather than a 

round-about.  ACHD is programming funding for Design for FY2016 and funding for Construction 

is intended for FY2020.  The project will include safety and pedestrian improvements on the east 

Deer Flat leg of the intersection. 

 

14. Orchard Regional Lift Station – This project replaces the existing Orchard Lift Station and pump 

directly to the South Wastewater Treatment Plant and begins a 24” sewer trunk to the east.  

Budgeting is Approved. 

 

15. NWWTP Membranes – Order and install replacement membranes. 

 

16. Well 5 Tank – Project is to provide a tank and booster station for well 5 to remove entrained gases 

and to increase peak demand pumping rate.  Depending on the needs of this fiscal year, project may 

be redirected to Falcon Crest potable well. 

 

 


